COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1

ESTI MATE RUN 03/ 10/ 2017

ESTI MATE SUMVARY 09: 00: 36

CONTI D: C20345 ESTI MATE NO 0001

PCN. 20345-BI D COFRS REPCRTI NG CATEGCRY: 2

CONTRACT DESCRI PTI ON\: TIME CHARGED: 13.0 DAYS 125 WORK DAYS

US 50 WLLS BLVD TO BNSF RAI LR PERCENT TI ME: 10. 40 ORI G TI ME ALLOW 125 WORK DAYS

PRQJIECT NO STA0503- 086

US 50 WLLS BLVD TO BNSF RAI LR
NAME OF ROAD:
PRQJIECT COUNTI ES: PUEBLO
CONTRACTOR:
TONY J. BELTRAMO AND SONS | NCORPORATED PAY PER OD ENDI NG 02/ 25/ 2017 DATE TI ME STARTED 01/30/ 2017
1541 STOCKYARD ROAD DATE LET 12/ 15/ 2016 DATE WORK BEGAN

DATE AWARDED 12/ 23/ 2016 DATE TI ME STOPPED

DATE CONTRACT EXECUTED 01/12/ 2017 DATE ACCEPTED

PUEBLO CO 81001 (719) 544- 4744 DATE NOTI CE TO PROCEED  01/30/ 2017
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 1, 610, 839. 32 PARTI Cl PATI NG $ 251, 163.70 $ 251, 163. 70
AWARD PRQIECT AMT: $  1,477,160.52 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 15. 599% TOTAL EARNI NGS 251, 163. 70 251,163.70
FUNDS AVAI LABLE: $ 1,359,675.62 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 251, 163. 70 251, 163. 70
TOTAL CLAI MB: $ 0. 00 RETAI NAGE -5,592.88 -5,592. 88
SECURI TI ES ENCUVBERED 0. 00 0. 00
NET EARNI NGS 245, 570. 82 245, 570. 82
LI QUI DATED DAMAGES 0. 00 0. 00
AUTOPAY ADJUSTNENT 0. 00 0.00
AVOUNT DUE 245, 570. 82 245, 570. 82
OTHER ADJUSTMENTS 0. 00 0. 00

PAMENT DE s 245,570.82

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:
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CONTI D C20345 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 20345-BI D ESTI MATE RUN 03/ 10/ 2017
PRQJECT: STA0503- 086 ESTI MATE NO 0001 09: 00: 36
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-00810 Renoval of Ground Sign 2. 000 0. 000
EACH 2.000 200. 00
100. 00000 2.000 200. 00
0065 202-00815 Renoval of Sign (Special) 1. 000 0. 000
EACH 0. 000 0. 00
300. 00000 0. 000 0. 00
0070 202-00827 *Renoval of Pull Box 2. 000 0. 000
EACH 0. 000 0. 00
250. 00000 0. 000 0. 00
0075 202- 00840 *Removal of Traffic Signal Pole 1. 000 0. 000
EACH 0. 000 0. 00
2,500. 00000 0. 000 0. 00
0080 202-01130 Renoval of Guardrail Type 3 264. 000 0. 000
LF 264. 000 1, 320. 00
5. 00000 264. 000 1, 320. 00
0085 203- 00000 Uncl assi fied Excavation 5, 000. 000 0. 000
cY 2,571. 000 20, 568. 00
8. 00000 2,571. 000 20, 568. 00
0090 203- 00066 Enbanknent Material (Conplete In Place) (R40) 3, 000. 000 0. 000
CY 0. 000 0. 00
23.80000 0. 000 0. 00
0095 203-01500 Bl adi ng 24.000 0. 000
HOUR 0. 000 0. 00
45. 00000 0. 000 0. 00
0100 203-01510 Backhoe 24.000 0. 000
HOUR 0. 000 0. 00
45. 00000 0. 000 0. 00
0105 203-01550 Dozi ng 24.000 0. 000
HOUR 0. 000 0. 00
45. 00000 0. 000 0. 00
0110 203-01597 Pot hol i ng 24.000 0. 000
HOUR 24.000 6, 000. 00

250. 00000 24.000 6, 000. 00



CONTI D C20345 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 20345-BID ESTI MATE RUN 03/ 10/ 2017
PRQJECT: STA0503- 086 ESTI MATE NO 0001 09: 00: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 207- 00205 Topsoi | 165. 000 0. 000
CY 0. 000 0. 00
20. 00000 0. 000 0. 00
0120 208-00020 Silt Fence 1, 995. 000 0. 000
LF 0. 000 0. 00
2.90000 0. 000 0. 00
0125 208-00035  Aggregate Bag 318. 000 0. 000
LF 41. 000 287.00
7.00000 41. 000 287.00
0130 208- 00045 Concrete Washout Structure 1. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0135 208-00070 Vehi cl e Tracki ng Pad 1. 000 0. 000
EACH 1. 000 2,100. 00
2,100. 00000 1. 000 2,100. 00
0140 208-00103 Renoval and Di sposal of Sedinent (Labor) 75. 000 0. 000
HOUR 0. 000 0. 00
45. 00000 0. 000 0. 00
0145 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 75. 000 0. 000
HOUR 0. 000 0. 00
45. 00000 0. 000 0. 00
0150 208-00106 Sweepi ng (Sedi nent Renoval) 100. 000 0. 000
HOUR 0. 000 0. 00
45. 00000 0. 000 0. 00
0155 208-00107 Renoval of Trash 40. 000 0. 000
HOUR 0. 000 0. 00
45. 00000 0. 000 0. 00
0160 208- 00207 Erosi on Control Managenent 25. 000 0. 000
DAY 4. 000 1, 600. 00
400. 00000 4.000 1, 600. 00
0165 210-00476 *Reset M crowave Vehicle Radar Detector (M/RD) 1. 000 0. 000
EACH 0. 000 0. 00
3, 000. 00000 0. 000 0. 00



CONTI D C20345 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PON: 20345-BI D ESTI MATE RUN 03/ 10/ 2017
PRQJECT: STA0503- 086 ESTI MATE NO 0001 09: 00: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 210-00815 *Reset Sign Panel 1. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0175 210- 00890 *Reset |Intersection Detection System (Canera) 4. 000 0. 000
EACH 0. 000 0. 00
2,500. 00000 0. 000 0. 00
0180 210-01000 Reset Fence 217.000 0. 000
LF 0. 000 0. 00
4. 00000 0. 000 0. 00
0185 210-01011 Reset Gate 1. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0190 210-04011 Adj ust Manhol e (Speci al) 3. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0195 212-00006 *Seedi ng (Native) 0. 310 0. 000
ACRE 0. 000 0. 00
3, 400. 00000 0. 000 0. 00
0200 212-00032 *Soi | Condi tioning 0. 310 0. 000
ACRE 0. 000 0. 00
3, 400. 00000 0. 000 0. 00
0205 213-00002 *Mil ching (Weed Free Hay) 0. 310 0. 000
ACRE 0. 000 0. 00
3, 400. 00000 0. 000 0. 00
0210 213-00061 *Mul ch Tacki fier 62. 000 0. 000
LB 0. 000 0. 00
10. 50000 0. 000 0. 00
0215 216- 00201 *Soi | Retention Bl anket (Straw Coconut) (Biodegradable 800. 000 0. 000
d ass
SY 0. 000 0. 00
4. 50000 0. 000 0. 00
0220 304- 06000 Aggregate Base Course (Cl ass 6) 2,553. 770 0. 000
TON 0. 000 0. 00
19. 00000 0. 000 0. 00



CONTI D C20345 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 20345-BID ESTI MATE RUN 03/ 10/ 2017
PRQJECT: STA0503- 086 ESTI MATE NO 0001 09: 00: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 403-00720 Hot Mx Asphalt (Patching) (Asphalt) 133. 890 0. 000
TON 0. 000 0. 00
117. 00000 0. 000 0. 00
0230 403-34841  *Hot Mx Asphalt (Gading SX) (100) (PG 64-22) 2,611. 570 0. 000
TON 0. 000 0. 00
73.20000 0. 000 0. 00
0235 403-34871  Hot Mx Asphalt (Gading SX) (100) (PG 76-28) 870. 660 0. 000
TON 0. 000 0. 00
81. 20000 0. 000 0. 00
0240 411-10255  Enulsified Asphalt (Sl ow Setting) 788. 000 0. 000
GAL 0. 000 0. 00
2.50000 0. 000 0. 00
0245 503-00012 *Drilled Caisson (12 Inch) 3.500 0. 000
LF 0. 000 0. 00
75. 00000 0. 000 0. 00
0250 503-00054 *Drilled Caisson (54 Inch) 21.000 0. 000
LF 0. 000 0. 00
600. 00000 0. 000 0. 00
0255 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 95. 000 0. 000
LF 0. 000 0. 00
88. 00000 0. 000 0. 00
0260 603-01245 24 1 nch Reinforced Concrete Pipe (Conplete In Place) 209. 000 0. 000
LF 0. 000 0. 00
98. 00000 0. 000 0. 00
0265 603-01305 30 Inch Reinforced Concrete Pipe (Conplete In Place) 1, 110. 000 0. 000
LF 248. 000 27,776. 00
112. 00000 248. 000 27,776. 00
0270 604- 13005 Inlet Type 13 (5 Foot) 2.000 0. 000
EACH 0. 000 0. 00
2, 800. 00000 0. 000 0. 00
0275 604-16010 Inlet Type 16 (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
3, 700. 00000 0. 000 0. 00



CONTI D C20345 COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 7

PON: 20345-BI D ESTI MATE RUN 03/ 10/ 2017
PRQIECT: STA0503- 086 ESTI MATE NO 0001 09: 00: 36
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0280 604-16610 Inlet Type 16 (Triple) (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
6, 300. 00000 0. 000 0. 00
0285 604- 19210 Inlet Type R L 10 (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
6, 300. 00000 0. 000 0. 00
0290 604-19310 Inlet Type R L 15 (10 Foot) 2. 000 0. 000
EACH 0. 000 0. 00
8, 050. 00000 0. 000 0. 00
0295 604- 30010 Manhol e Sl ab Base (10 Foot) 6. 000 0. 000
EACH 0. 000 0. 00
2, 700. 00000 0. 000 0. 00
0300 604-30015 Manhol e Sl ab Base (15 Foot) 0. 000 0. 000
EACH 0. 000 0. 00
3, 300. 00000 0. 000 0. 00
0305 608-00006 *Concrete Sidewal k (6 Inch) 27.000 0. 000
SY 0. 000 0. 00
69. 05000 0. 000 0. 00
0310 608-00010 *Concrete Curb Ranp 25. 000 0. 000
SY 0. 000 0. 00
70. 75000 0. 000 0. 00
0315 608-00015 *Det ect abl e War ni ngs 16. 000 0. 000
SF 0. 000 0. 00
73. 20000 0. 000 0. 00
0320 609-20010 *Curb Type 2 (Section B) 187. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0. 00
0325 609-21020 *Curb and CQutter Type 2 (Section Il-B) 120. 000 0. 000
LF 0. 000 0. 00
21. 35000 0. 000 0. 00
0330 609-21021 *Curb and CQutter Type 2 (Section II-M 1, 223. 000 0. 000
LF 0. 000 0. 00
18. 25000 0. 000 0. 00



CONTI D C20345 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 20345-BI D ESTI MATE RUN 03/ 10/ 2017
PRQIECT: STA0503- 086 ESTI MATE NO 0001 09: 00: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0335 609-21023 *CQurb and Qutter Type 2 (Section I1-B) (Special) 175. 000 0. 000
LF 0. 000 0. 00
20. 40000 0. 000 0. 00
0340 609-24004  *CQutter Type 2 (4 Foot) 56. 000 0. 000
LF 0. 000 0. 00
31. 80000 0. 000 0. 00
0345 613- 00206 *2 Inch BElectrical Conduit (Bored) 416. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0. 00
0350 613-00306 *3 Inch Electrical Conduit (Bored) 774.000 0. 000
LF 0. 000 0. 00
30. 00000 0. 000 0. 00
0355 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
7,500. 00000 0. 000 0. 00
0360 613-13006 *Lumi nare (LED) (8500 Lunens) 3. 000 0. 000
EACH 0. 000 0. 00
1, 650. 00000 0. 000 0. 00
0365 613-34400 *Li ght Standard Metal (40 Foot) 2. 000 0. 000
EACH 0. 000 0. 00
4, 200. 00000 0. 000 0. 00
0370 613-40010 *Light Standard Foundati on 2. 000 0. 000
EACH 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0375 614-00011 *Sign Panel (Qass I) 21. 000 0. 000
SF 0. 000 0. 00
28. 00000 0. 000 0. 00
0380 614-00012 *Sign Panel (Cass I1) 12. 000 0. 000
SF 0. 000 0. 00
32. 00000 0. 000 0. 00
0385 614-01502 *Steel Sign Support (2-1nch Round)(Post & Socket) 12. 000 0. 000
LF 0. 000 0. 00
35. 00000 0. 000 0. 00



CONTI D C20345 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 20345-BI D ESTI MATE RUN 03/ 10/ 2017
PRQJECT: STA0503- 086 ESTI MATE NO 0001 09: 00: 36
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 614-01572 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 11. 000 0. 000
Sl i pbase
LF 0. 000 0. 00
42.00000 0. 000 0. 00
0395 614-70117 *Pedestrian Signal Face (16) 2.000 0. 000
EACH 0. 000 0. 00
600. 00000 0. 000 0. 00
0400 614-70336 *Traffic Signal Face (12-12-12) 5. 000 0. 000
EACH 0. 000 0. 00
825. 00000 0. 000 0. 00
0405 614-70448 *Traffic Signal Face (12-12-12-12) 1. 000 0. 000
EACH 0. 000 0. 00
1, 025. 00000 0. 000 0. 00
0410 614-72860 *Pedestrian Push Button 2.000 0. 000
EACH 0. 000 0. 00
1, 600. 00000 0. 000 0. 00
0415 614-72863 *Pedestrian Push Button Post Assenbly 1. 000 0. 000
EACH 0. 000 0. 00
1, 250. 00000 0. 000 0. 00
0420 614-81170 *Traffic Signal-Light Pole Steel (1-70 Foot Mast Arm) 1. 000 0. 000
EACH 0. 000 0. 00
25, 000. 00000 0. 000 0. 00
0425 614-87690 *Ethernet Switch 1. 000 0. 000
EACH 0. 000 0. 00
15, 000. 00000 0. 000 0. 00
0430 621- 00450 Det our Pavenent 276. 000 0. 000
Sy 0. 000 0. 00
40. 00000 0. 000 0. 00
0435 625- 00000 *Construction Surveying 1. 000 0. 000
LS 0.284 9, 343. 60
32, 900. 00000 0.284 9, 343. 60
0440 626- 00000 *Mobi | i zati on 1. 000 0. 000
LS 0.355 64, 734. 25

182, 350. 00000 0. 355 64, 734. 25
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PON: 20345-BI D ESTI MATE RUN 03/ 10/ 2017
PRQIECT: STA0503- 086 ESTI MATE NO 0001 09: 00: 36
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 626- 01103 Public Information Services (Tier I11) 1. 000 0. 000
LS 0. 200 1, 000. 00
5, 000. 00000 0. 200 1, 000. 00
0450 627-00008 *Modi fi ed Epoxy Pavement Marking 17. 000 0. 000
GAL 0. 000 0. 00
650. 00000 0. 000 0. 00
0455 627-00011 *Pavenment Mar ki ng Paint (\Waterborne) 107. 000 0. 000
GAL 11. 000 1, 265. 00
115. 00000 11. 000 1, 265. 00
0460 627-30405 *Pref ormed Ther nmopl astic Pavenent Marking (Wrd- Synbol ) 47.000 0. 000
SF 0. 000 0. 00
30. 00000 0. 000 0. 00
0465 627-30410 *Pref ormed Ther nopl astic Pavenment Marking (Xwal k- St op 430. 000 0. 000
Li ne
) SF 0. 000 0. 00
20. 00000 0. 000 0. 00
0470 630-00000 *Fl aggi ng 700. 000 0. 000
HOUR 32. 000 800. 00
25. 00000 32. 000 800. 00
0475 630- 00007 *Traffic Control Inspection 125. 000 0. 000
DAY 12. 000 780. 00
65. 00000 12. 000 780. 00
0480 630-00012 *Traffic Control Managenent 60. 000 0. 000
DAY 8. 000 4, 800. 00
600. 00000 8. 000 4, 800. 00
0485 630-80001 *Fl ashi ng Beacon (Portabl e) 7.000 0. 000
EACH 1. 000 1, 200. 00
1, 200. 00000 1. 000 1, 200. 00
0490 630-80335 *Barricade (Type 3 MA) (Tenporary) 1. 000 0. 000
EACH 0. 000 0. 00
100. 00000 0. 000 0. 00
0495 630-80341 *Construction Traffic Sign (Panel Size A) 9. 000 0. 000
EACH 3. 000 180. 00

60. 00000 3. 000 180. 00
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PON: 20345-BI D ESTI MATE RUN 03/ 10/ 2017
PRQIECT: STA0503- 086 ESTI MATE NO 0001 09: 00: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0500 630-80342 *Construction Traffic Sign (Panel Size B) 48. 000 0. 000
EACH 13. 500 1,012. 50
75. 00000 13. 500 1,012. 50
0505 630- 80344 *Construction Traffic Sign (Special) 165. 000 0. 000
SF 55. 000 1, 210. 00
22. 00000 55. 000 1, 210. 00
0510 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 1. 000 0. 000
Type
ype) EACH 0. 000 0. 00
850. 00000 0. 000 0. 00
0515 630- 80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 23.000 0. 000
EACH 11. 500 1, 322.50
115. 00000 11. 500 1, 322.50
0520 630-80370 Concrete Barrier (Tenporary) 1, 616. 000 0. 000
LF 1, 090. 000 51, 230. 00
47. 00000 1, 090. 000 51, 230. 00
0525 630- 80380 *Traffic Cone 50. 000 0. 000
EACH 20. 000 440. 00
22. 00000 20. 000 440. 00
0530 630-85011 I npact Attenuator (Tenporary) 120. 000 0. 000
DAY 16. 000 4, 000. 00
250. 00000 16. 000 4, 000. 00
0535 700- 70010 F/ A M nor Contract Revisions 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0540 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0545 700- 70012 F/ A Asphal t Pavenent |ncentive 7, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0550 700-70016 F/ A Fuel Cost Adj ustnent 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
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PCN: 20345-BID ESTI MATE RUN 03/ 10/ 2017
PRQIECT: STA0503- 086 ESTI MATE NO 0001 09: 00: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0555 700- 70018 F/ A Roadway Snoot hness | ncentive 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0560 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 7,500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0565 700- 70023 F/ A On- The-Job Trai nee 640. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0570 700- 70060 F/' A Adjust F/ A Adjust Uilities 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0575 700- 70082 F/ A Furnish & Install Electrical Service 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0580 700- 70380 F/ A Erosion Control 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 1,588,839.32% 229,163.70 % 229,163.70
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0585 620- 00002 Field Ofice (dass 2) 1. 000 0. 000
EACH 1. 000 10, 000. 00
10, 000. 00000 1. 000 10, 000. 00
0590 620-00012 Field Laboratory (d ass 2) 1. 000 0. 000
EACH 1. 000 10, 000. 00
10, 000. 00000 1. 000 10, 000. 00
0595 620- 00020 Sanitary Facility 1. 000 0. 000
EACH 1. 000 2, 000. 00
2, 000. 00000 1. 000 2, 000. 00
CAT 0400 CURRENT AMI  $ 22,000.00 $ 22,000.00 $ 22, 000. 00
PRQJECT TOTAL CURRENT AMI $ 1,610,839.32$%  251,163.70$ 251, 163.70



